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The EPMO is pleased that 
DOI’s Jim Skinner provided 
our featured article. Jim is 
a Certified Scrum Master 
with a B.S. in Business 
Management and an M.S. 
in Software Engineering.  
He is also a certified Project 
Management Professional. 

I became interested in Agile 
Software Development after 
reading in a trade journal that 
industry was beginning to 
embrace the approach to 
applications development.  
Agile is team driven and 
iterative.  Users and product 
owners are constantly involved 
with the development team 
during the complete life cycle.   
 
In December of 2007, we 
completed the first gate of the 
project and registered it in the 
Project Portfolio Management 
Tool. Our project was the 
update and conversion of a 
system that is used to regulate 
and manage the 
manufactured housing industry 
within North Carolina.  The 
current system is a series of 
Microsoft Access Databases 
with Access and Visual Basic 
Applications that interface 
with Excel Spreadsheets 
utilized by in-house staff and 
field inspectors.  The new 
system was to be browser 
based, developed in Java with 
an Oracle backend and have 
a web presence that 
combined the functionality of 
the spreadsheets and the 
applications.  We had begun 
the formal requirements 
gathering, with our team 
dividing up the areas and 
meeting with the subject 
matter experts. Each team 
member was responsible for a 
certain business function. This 
was an area that I had felt we 
needed to improve.    
 
I received training in Agile 
Project Management and 
attended a Scrum Master 
Certification Workshop.  This 
seemed like the best way to 
go since funding for the team 
was not available. I sat down 

with my project sponsors to 
present my case for moving 
to the Agile Methodology. I 
explained that I would need 
heavy commitment and 
involvement from them and 
their users. They were very 
excited to be so involved.  I 
sat down with the project 
team and explained the 
Agile-Scrum way with 
everyone working together 
on one area at a time until it 
was complete and 
accepted before we 
moved on.  Within Scrum, 
there is no team leader.  The 
team is self directed and 
self-managing, self-
organizing and cross 
functional.  The team 
members are collectively 
responsible for the success 
of each iteration and to 
bring it to a satisfactory 
completion.   
 
Agile looks at projects 
differently.  It has different 
terminology to understand.  
One of the things I really like 
is that you get the Product 
Owner (the customer) to 
identify the project in priority 
order.  That is the way the 
project is approached and 
the system is built.  The 
supporting reason to do this 
is that if for some reason, the 
project does not run to 100% 
completion but say 80%, if 
you have 80% of the project 
done and the important 
parts are completed up 
front, chances are you have 
a product you can use.   
 
Unlike standard project 
tracking, Agile-Scrum is not 
a Gantt chart-based project 
that is used to track 
progress.  Actually the 
minimum plan necessary to 

start a Scrum project is a vision 
and a Product Backlog, 
though I would recommend a 
little more.  Our project was 
originally estimated to be 
completed and in production 
the end of April 2009.  By 
building incrementally, by 
priority, and having 
deliverable working parts that 
are tested and accepted up 
front as we go, we will avoid 
many of the usual hurry to 
complete, test and accept just 
before go-live.  At this point we 
are tentatively planning to roll 
out the 80% of the prioritized 
pieces in early February and 
complete the other 20% which 
are made up of several nice to 
have enhancements and 
some seldom used functions.  

A detailed version of this 
article can be found at <<    
htt

 
For Standards and Testing, we 
follow the same standards for 
security and development we 
have always used.  Our users 
are involved constantly with 
incremental testing.   
 
My recommendations for 
moving to Agile would be to 
try it on a small to medium 
project with no more than 7-10 
people. I’m 65% through my 
first Agile attempt and just 
beginning the last of the high 
priority items. I am very 
pleased with the results and 
the combined effort of the 
team.  When we begin our 
next conversion in mid 2009, I 
feel we will see significant 
gains.   
 
Jim Skinner 
Application Development 
Manager 
Department of Insurance 
JSkinner@ncdoi.net 
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Please send feedback to 
its.epmo@its.nc.gov  

p://www.epmo.scio.nc.
gov/documents/docs_misc
/AGILE_Development.pdf>
>.  

We encourage others to 
contribute articles in future 
publications. Contact 
Kathy Bromead to express 
your interest. 
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 Sponsor Approvals for Changes and UAT  
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 On Hold and Cancelled Projects 
   

What’s Changing 

 PMP Preparation 

The EPMO completed its 
eighth cycle of PMP 
Preparation training in 
November. We are now 
taking names for the spring 
class. This class will begin in 
February.  

   

 

The EPMO has seen a 
number of questions 
recently on how to move 
from implementation to 
closeout and properly close 
your project.  We have put 

together a new process 
document that project 
managers can reference. 
The PPM tool team has 
unlocked the schedule tab 
when you are in closeout 

so you can update the 
schedule completion 
information.  Link: 
<<http://www.epmo.scio.nc.g
ov/documents/docs_misc/Proj
ect_Closeout_Process.pdf >>   
 

PPM Tool Changes 

Project Info Tab  

Changed “Project Type” field 
to be multiple selection 

Added “Part of an Approved 
Program” question 

Added “ITS Document 
Management Service” to 
“Common Infrastructure 
Services” dropdown 

Schedule Tab 

Allowing schedule updates in 
closeout 

Process Changes  

Project closeout process 

On hold and cancelled 
process 

Project sponsor approval in 
change requests and UAT 

New project type selections 

When closing registered 
projects, project manager 
must enter level 4 actual 
costs of the project 

 

Why are sponsor approvals 
important? 

The EPMO continues to 
emphasize the importance of 
sponsor approvals for 
changes to project cost, 
schedule or scope. Sponsors 
should also approve and sign 
off on user acceptance 
testing (UAT).  

If the project sponsor is 
unaware of changes or does 

not sign off on the final 
product, it is possible that 
the sponsor expectations 
are not met and the 
project is a failure or will 
need to be extended to 
correct the deficiencies. 

Who is the project sponsor 
for these approvals? 

The project manager is 
responsible for determining 
the project sponsor or their 

delegate who will sign off on 
project changes and 
acceptance tests. This project 
sponsor or delegate needs to 
be identified in the project 
change management plan. 

The Project Management 
Institute has published 
version 4 of the Project 
Management Body of 
Knowledge (PMBOK). The 
EPMO will work on a 
“bridge” document to 
show the differences 
between version 3 and 4. 

What should happen with the 
sponsor sign off document? 
 
The document should be 
placed in the document 
repository in the PPM tool. 
 

Please contact Jesus Lopez 
if you are interested in 
attending our PMP 
Preparation class. 

 OSBM State Approver 

Sarah Porper has joined 
OSBM as the State Approver 
for our IT projects. Please 
welcome Sarah. She can be 
reached at 807-4775 or 
sarah.porper@osbm.nc.gov 

 

 
 
Important Links 

 
EPMO Web Site 

<<http://www.epmo.scio.n
c.gov/>> 

PPM Tool 
<https://www.ppm.state.n
c.us/UMTNC/Login.aspx/> 

 

If a project is temporarily 
stopped and no work is 
being done, then a project 
can be put on hold.  It is key 
to remember that no work 
can be done for projects 
that are on hold. 

At some point the project 
may be restarted or the 

project sponsor may decide 
to cancel the project. If 
restarted, the project will 
need to be rebaselined with 
a new schedule, new costs 
and potentially new scope. 
If cancelled, then closeout 
documents such as the 
project closeout document 
and lessons learned need to 
be completed. 

For more information see 
section 5 of the Project 
Approval Process document.  

 
Helpful Hints 

Many of our IT projects 
involved procurement of 
hardware or software and 
a critical role is the agency 
procurement team. As 
project managers, you 
may want to think about 
including a procurement 
analyst from your agency 
when discussing scope and 
business requirements for 
the project. This will give 
the procurement analyst a 
“heads up” about the 
project as well as insight to 
the future procurement 
needs of your project. 

<<http://www.epmo.scio.nc.g
ov/documents/docs_Portfolio
ManagmentInitiative/Approva
lProcess.pdf>>  

 

Documentation Changes 

 Approval Process  

Workflow Diagrams  

Gate approval checklist 

Gate approval assessment 

PPM Tool Definitions 

Project closeout process 
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